Hensel Phelps

Construction Co.

Harbor-UCLA Medical Center
Surgery/Emergency Replacement Project - Craft Hourly Chart

Date: 2/10/2011

Total Project Hours To Date 84,471
Total Forecast Project Hours 680,078
Total Hours Percent Complete 12.42%
Percentage Percentage Percentage
Craft Hours | Craft Hours Craft Hours Craft Hours | Cumulative Percentage of
Dec 1-31 for Dec 1-31 | Craft Hours | forJan 1-31 Craft Hours | for Feb 1-9 | Craft Hours | Cumulative Hours
(MH) (%) Jan 1-31 (MH) (%) Feb 1-9 (MH) (%) To Date (MH) (%)
0-5 Mile Hours 495 8.12% 536 6.86% 187 31.35% 6,477 7.67%
5-15 Mile Hours 1,434 23.52% 1,907 24.44% 166 27.76% 22,757 26.94%
> 15 Mile Hours 4,167 68.36% 5,361 68.70% 245 40.89% 55,237 65.39%
Total 6,096 100.00% 7,804 100.00% 598 100.00% 84,471 100.00%
Journeyman 5,789 94.96% 7,351 94.20% 467 78.09% 77,409 91.64%
Apprentice 307 5.04% 453 5.80% 131 21.91% 7,062 8.36%
Total 6,096 100.00% 7,804 100.00% 598 100.00% 84,471 100.00%
Female - 0.00% - 0.00% - 0.00% 80 0.09%
African-American 24 0.40% 162 2.08% 148 24.75% 867 1.03%
Caucasian 1,619 26.56% 2,848 36.49% 330 55.18% 29,762 35.23%
Hispanic 4,421 72.52% 4,690 60.10% 94 15.72% 52,077 61.65%
Asian / Native American / Other 32 0.52% 104 1.33% 26 4.35% 1,765 2.09%
Total 6,096 100.00% 7,804 100.00% 598 100.00% 84,471 100.00%
Note 1 Labor hours in this report represent the Contractor certified actual labor hours report obtained from LPC Tracker on 2/9/11.
Contractors provide hours worked to LCP approximately 2 weeks following the date that the work was completed.
2 The percentage's indicated are rounded to the nearest 100th of a percent.
3 The Apprentice to Journeyman ratio is based upon isolated work activities to date. The numbers should represent a larger
value of Apprentice once the more major Building Rough-In and Finishes start this summer.
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